COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 14/ 2015

ESTI MATE SUMVARY 13: 25: 03
CONTI D C19860 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19860- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 4.0 DAYS TI VE ALLOW 150 WORK DAYS
US 550 RKFALL MT. N. OF RI DGMY PERCENT TI ME: 2.67 ORI G TI VE ALLOW 150 WORK DAYS
PRQJECT NO NHPP 5502- 077
US 550 RKFALL MT. N. OF RI DGMY
NAME OF ROAD: 550B
PRQIECT COUNTI ES: OURAY
CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPORATI ON PAY PER OD ENDI NG 03/ 31/ 2015 DATE TIME STARTED 03/ 24/ 2015
195 LODGEPOLE O RCLE DATE LET 01/ 29/ 2015 DATE WORK BEGAN 03/ 24/ 2015
DATE AWARDED 02/ 24/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 17/ 2015 DATE ACCEPTED
PARACHUTE CO 81635 970- 903- 3028 DATE NOTI CE TO PROCEED 03/ 24/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,990, 261. 90 PARTI Cl PATI NG $ 49,091.75 $ 49, 091. 75
AWARD PRQIECT AMT: $ 1,895, 254. 40 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 2.47% TOTAL EARNI NGS 49, 091. 75 49,091. 75
FUNDS AVAI LABLE: $ 1,941,170.15 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 49, 091. 75 49, 091. 75
TOTAL CLAI VB $ 0.00 RETAI NAGE -1,472.75 -1,472.75
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 47, 619. 00 47, 619. 00
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 47, 619. 00 47, 619. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 47, 619. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 201-00000

0010

202- 00240

0015

203- 00400

0020

203- 00440

0025

203- 01510

0030

203- 01582

0035

203- 01590

0040

203- 01597

0045

203- 02300

0050

203- 02330

0055 208-00002

C19860
19860- BI D
NHPP 5502- 077

C earing and G ubbing

*Renoval

of Asphalt Mat (Pl aning)

Rock Excavation

Rock Excavation (Special)

Backhoe

Truck (Dunp)

Front End Loader (Rubber Tire)

Pot hol i ng

Rock Scal er

Labor er

*Erosion Log (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 000. 00000
750. 000
SY
12. 10000
18, 200. 000
CcY
34. 00000
3,811. 000
CcY
69. 00000
25. 000
HOUR
145. 00000
20. 000
HOUR
105. 00000
25. 000
HOUR
145. 00000
20. 000
HOUR
360. 00000
500. 000
HOUR
105. 00000
40. 000
HOUR
47. 00000
250. 000
LF

4. 90000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 100
0. 100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 04/ 14/ 2015

13: 25: 03
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
500. 00
500. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
2, 160. 00
2, 160. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19860- BI D ESTI MATE RUN 04/ 14/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0001 13:25: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00004 Silt Berm 300. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0065 208-00020 *Silt Fence 2, 800. 000 0. 000
LF 1, 015. 000 1,776. 25
1. 75000 1, 015. 000 1,776. 25
0070 208- 00035 *Aggregat e Bag 140. 000 0. 000
LF 0. 000 0. 00
4. 65000 0. 000 0. 00
0075 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0080 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0085 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
47. 00000 0. 000 0. 00
0090 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0100 208-00206 *Erosion Control Supervisor 150. 000 0. 000
DAY 4.000 1, 100. 00
275. 00000 4. 000 1, 100. 00
0105 211-01115 Rock Rei nforcenment (Nunber 10) 500. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0110 211-02116 Rock Dowel 1, 440. 000 0. 000
LF 0. 000 0. 00
28. 80000 0. 000 0. 00



CONTI D C19860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19860- Bl D ESTI MATE RUN 04/ 14/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0001 13:25: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006 *Seedi ng (Native) 1. 400 0. 000
ACRE 0. 000 0. 00
1, 425. 00000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioning 1. 400 0. 000
ACRE 0. 000 0. 00
2,275. 00000 0. 000 0. 00
0125 213-00009 *Fl exi ble G owth Medi um 1. 400 0. 000
ACRE 0. 000 0. 00
3, 465. 00000 0. 000 0. 00
0130 214-00000 Landscape Mai nt enance 0. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0135 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 50. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0140 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 9. 500 902. 50
95. 00000 9. 500 902. 50
0145 304-09014 *Aggregat e Base Course (Special) 150. 000 0. 000
TON 0. 000 0. 00
40. 25000 0. 000 0. 00
0150 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 448. 000 0. 000
TON 0. 000 0. 00
218. 50000 0. 000 0. 00
0155 411-10255  *Enulsified Asphalt (Sl ow Setting) 278. 000 0. 000
GAL 0. 000 0. 00
4. 30000 0. 000 0. 00
0160 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2. 65000 0. 000 0. 00
0165 607-55050 Mesh Anchor (Special) 37.000 0. 000
EACH 0. 000 0. 00
1, 065. 00000 0. 000 0. 00



CONTI D C19860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19860- BI D ESTI MATE RUN 04/ 14/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0001 13: 25: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 607-55100 Wre Mesh 15, 100. 000 0. 000
SF 0. 000 0. 00
4. 40000 0. 000 0. 00
0175 621-00425 *Det our 1. 000 0. 000
LS 0. 000 0. 00
55, 200. 00000 0. 000 0. 00
0180 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 800 12, 000. 00
15, 000. 00000 0. 800 12, 000. 00
0185 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
105, 500. 00000 0. 000 0. 00
0190 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 040 400. 00
10, 000. 00000 0. 040 400. 00
0195 627-00005 *Epoxy Pavement Mar ki ng 20. 000 0. 000
GAL 0. 000 0. 00
575. 00000 0. 000 0. 00
0200 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 10. 000 0. 000
GAL 0. 000 0. 00
288. 00000 0. 000 0. 00
0205 630- 00000 *Fl aggi ng 4, 060. 000 0. 000
HOUR 72.000 1, 800. 00
25. 00000 72.000 1, 800. 00
0210 630- 00007 *Traffic Control Inspection 60. 000 0. 000
DAY 1. 000 107. 00
107. 00000 1. 000 107. 00
0215 630- 00012 *Traffic Control Managenent 150. 000 0. 000
DAY 6. 000 3,528. 00
588. 00000 6. 000 3,528. 00
0220 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 2.000 45. 00

22. 50000 2.000 45. 00



CONTI D C19860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19860- BI D ESTI MATE RUN 04/ 14/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0001 13: 25: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630- 80342 *Construction Traffic Sign (Panel Size B) 57. 000 0. 000
EACH 12. 000 408. 00
34. 00000 12. 000 408. 00
0230 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0235 630-80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 500 7,560. 00
5, 040. 00000 1. 500 7,560. 00
0240 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 25. 000 280. 00
11. 20000 25. 000 280. 00
0245 630- 80380 *Traffic Cone 150. 000 0. 000
EACH 75. 000 225. 00
3. 00000 75. 000 225. 00
0250 641-10070 Shot crete Scul pting 640. 000 0. 000
SY 0. 000 0. 00
178. 00000 0. 000 0. 00
0255 700- 70010 F/ A M nor Contract Revisions 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70016 F/ A Fuel Cost Adj ustnent 11, 210. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70021 F/ A On- The-Job Trai nee 500. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70035 F/ A Pal eont ol ogi cal |nvestigations 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19860- BI D ESTI MATE RUN 04/ 14/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0001 13:25: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70380 F/ A Erosion Control 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI ¢ 1,973,961.90 $ 32,791.75% 32,791.75
CAT NO0400 CONSTRUCTION BI D | TEMS
0285 620-00001 Field Ofice (Qass 1) 1. 000 0. 000
EACH 1. 000 13, 850. 00
13, 850. 00000 1. 000 13, 850. 00
0290 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,450. 00
2, 450. 00000 1. 000 2,450. 00
CAT 0400 CURRENT AMI  $ 16, 300. 00 $ 16, 300. 00 $ 16, 300. 00
PRQJIECT TOTAL CURRENT AMI $ 1,990, 261.90 $ 49,091.75 $ 49, 091. 75



